

~~SECRET~~

77-26503
lf

Director of Logistics

Director of Communications

Reference No.

ENC-6-1388

04-6603

8 JAN 1957

25X1

1. On 16 November 1956 the contractor submitted the attached letter, reference number GE-50-GS5982, with enclosure, [redacted] quotation and cost analysis, H-2026-(4), indicating that additional funds will be required for the satisfactory conclusion of subject contract.

25X1

2. The letter has been thoroughly discussed with the contractor and the reasons for the increase in cost as set forth have been further defined. These reasons are acceptable to this Office and we therefore wish to approve the contractor's request for additional funding.

3. To enable you to prepare the necessary contractual arrangements, Requisition No. MSB 57-222 in the amount of \$20,529, chargeable to Allotment No. 7/7995-50 is attached. If further details are needed, the project engineer on this task is [redacted]

25X1

25X1

25X1

Attachments:

Requisition No. MSB 57-222

[redacted] letter and enclosures No. GI-50-GS5982 (2 each)

25X1

OC-E/R&D-EP/FCS:wlj (18 December 1956)

cc: R&D Subject File

Reading

OC-E

OC-A [redacted]

MSB (2 copies)

OC-O&T

R&D Vital File

R&D Obligation File

Chrono

Dev-ep

COORDINATION:

OC-A

OC-P

(RDL)

25X1

OC-O&T

DD/CO

~~SECRET~~

~~CONFIDENTIAL~~